

Activity Row ID	Activity Name	Duration (Work Days)	Start Date	Finish Date	Assignee	% Complete	Feb 2008	Mar 2008					Apr 2008				May 2008	
							24	2	9	16	23	30	6	13	20	27	4	11
1	1 Milestones																	
2	2 PDR	0.00	3/12/08	3/12/08		0%												
3	3 Status Update	0.00	3/26/08	3/26/08		0%												
4	4 CDR	0.00	4/2/08	4/2/08		0%												
5	5 Status Update	0.00	4/16/08	4/16/08		0%												
6	6 PRR	0.00	4/30/08	4/30/08		0%												
7	7 Clinical Trials	6.00	4/9/08	4/16/08		0%												
8	8																	
9	9 Prototype Effort																	
10	10 Run Demo	1.00	3/3/08	3/3/08	Winnie/Praveen	100%												
11	11 Return Accelerometer Data	5.00	3/3/08	3/7/08	Winnie/Praveen	100%												
12	12 Gesture Object Definition	3.00	3/7/08	3/11/08	Winnie/Praveen	75%												
13	13 Final Algorithm Specification	8.00	3/11/08	3/20/08	Winnie/Praveen	0%												
14	14 Clean-up & Refinement of Service	11.00	3/26/08	4/9/08	Praveen	0%												
15	15																	
16	16 Development																	
17	17 GUI Development	28.00	3/3/08	4/9/08		27%												
18	18 <i>mockups for PDR</i>	8.00	3/3/08	3/12/08	Sean	100%												
19	19 <i>subsystem interface definition</i>	4.00	3/12/08	3/17/08	Sean	0%												
20	20 <i>gui development</i>	18.00	3/17/08	4/9/08	Sean/Nikhlesh	0%												
21	21 Plug-in API	33.00	3/3/08	4/16/08		24%												
22	22 <i>subsystem interface definition</i>	11.00	3/3/08	3/17/08	Irina	75%												
23	23 <i>Application development</i>	23.00	3/17/08	4/16/08	Irina/Winnie/All	0%												
24	24 Persistence	11.00	3/3/08	3/17/08		54%												
25	25 <i>Trade Study</i>	7.00	3/3/08	3/11/08	Nikhlesh	100%												
26	26 <i>Gesture DB Implementation</i>	3.00	3/11/08	3/13/08	Nikhlesh	0%												
27	27 <i>subsystem interface definition</i>	3.00	3/13/08	3/17/08	Nikhlesh	0%												
28	28 Integration & Packaging	4.00	4/16/08	4/21/08	All	0%												
29	29																	
30	30 Testing																	
31	31 End-to-End API Testing	4.00	3/17/08	3/20/08		0%												
32	32 Subsystem Testing	3.00	4/21/08	4/23/08		0%												
33	33 System Integration Testing	4.00	4/23/08	4/28/08		0%												
							24	2	9	16	23	30	6	13	20	27	4	11